
CALFEO P~o|ect Name: Cottonwood Creek Geemorphlc Analysts Bengard Ranch Budget Year: 1999
Recipient: Graham Matthews & Associates Statement Quarter: 2
CALFED Project # 97-N07 .

Total Eslih~ated Cost of Phase.l: .. $7,1,0.0.0
Funding from Federal Bay-Delta Account 61,000
Funding provided by private landowner 10,000

Phase I schedule 1 year .......
Projected Phase II schedule
Total Project Estimated Completion Date:                2 years                       PHASE I PHASE I ’ PHASE I

. (Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance to
"B.udget:. Expenditures Variance ** Budget Expenditures Balance **    Budget Expenditures Complete *"

Task ~: Geomorphic Anal~,sis $15,000 $4,983 $10,017 I $25,167 $11,672 $13,495 $32,000 $15,472 ’ $16,528
Schedule: FY ’98 ihrou.gh FY ;99 . .....
Percent Work Complete for Task 48% ¯

la Compile Existing Information 850 0 85(~ ~,000 150 850 3,000 1,950 1,050
lb Channel Geometry 6,150 4,448 1,702 "" 6,667 4,448 9.500 10,000 4,948 5,052 "’
1c Hydrologic Analysis 1,000 0 1,00C i,500 0 1.500 3,000 1,500 1,500
ld Geomorphic Analysis 3,000 535 2,465; 12,000 7,074 " 4,926 12,000 7.074 4,926 .~.
le Report Preparation, 4,000 0 4,000’ 4,000 0 4r0, 00 ,4,000 0 4,000

Task 2: ,Channel / Ripa,rjan,Restoration Design $13,000 $0 $13,00~) ~ $29.000 $3,990 $25,010 $29,000 $3,990 $25,010
Schedule: FY "98 through FY ’00 "
Percent Work Complete for Task 14%

2a Detailed Site Mappin9 2,000 0 2,000 6,000 3,990 2,010 6,000 3,990 2,010
2b Design Development 11,000 0 11,000 ’" 19,000 0 19,00(~ t 9,00e 0 19,000
2c Proje,ct !rnplementation Coordinat.!.on                          0 0 0 4,000 0 4,00~ 4 00(~ 0 4,000

Phase I Total: ..... $.28~0’00.. ~;41983 $23,017 $54,167 $15,662 $36,505 $61,000 ~19=462 $41,538

We budget to the Sub-task level only if they are active during the Quarter in question, if a subtask is complete, the subtask cost rolls-up into the Task level.

Please explain significant variance.

"" Explanation of Variance In Budget :

Weather and streamflow precluded completion of surveys needed to accomplishthese tasks.


